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General Project Information

Project Description Narratives

Project Status in FY 2006:

See CH-CHOOSM.

Post-2006 Project Scope:

No EM scope after FY 2006.

Project End State

See CH-CHOOSM.

Purpose, Scope, and Technical Approach:

To capture Defense portion of costs (funded prior to FY 1999) described in PBS # CH-CHOOSM.

Cost Baseline Comments:

See CH-CHOOSM.

Safety & Health Hazards:

See CH-CHOOSM.

Safety & Health Work Performance:

See CH-CHOOSM.

PBS Comments:

Baseline Validation Narrative:

Costs have been adjusted to actual costs through FY 1998 plus uncosted obligations at the end of FY 1998 to reflect project completion (functions and 
funding responsiblity transferred to the Grand Junction Project Office) in FY 1998.

General PBS Information

Date Validated: 3/27/1999Project Validated? Yes
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Planning Section

General PBS Information

Has Headquarters reviewed and approved project? No

Drivers:   
N

CERCLA

Y

RCRA

N

DNFSB

Y

AEA

N

UMTRCA

Y

State

Y

DOE Orders

N

Other

Date Project was Added:

Baseline Submission Date: 7/7/1999

FEDPLAN Project? Yes

DOE Project Manager:   Susan Heston

630-252-2381

630-252-2654

susan.heston@ch.doe.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

223 208 13 0 0 0 0 0 0 00223 2PBS Baseline (current 
year dollars)

2 208

223 208 13 0 0 0 0 0 0 00223 2PBS Baseline 
(constant 1999 
dollars)

2 208

223 208 13 0 0 0 0 0 0 00223 2PBS EM Baseline 
(current year dollars)

2 208

223 208 13 0 0 0 0 0 0 00223 2PBS EM Baseline 
(constant 1999 
dollars)

2 208
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline (current 
year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline 
(constant 1999 
dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(current year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(constant 1999 
dollars)

0

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Project Cost Estimates (in thousands of dollars)

Explanation of Project Completion Date Difference  (if applicable):

 

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/30/1998
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Project Start  10/1/1996

Project End  9/30/1998

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YProject Start   

YProject End   

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): -210

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars):

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 13

Project Cost Changes

Scope for carryover funding has been added to this PBS for finalization.

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): -216

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 13

Additional Amount to Reconcile (+): 0

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): -6

229

2 208Actual 1997 Cost: Actual 1998 Cost:
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